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Project Time frame- 12-14 
Months from contract 

execution

Spring 2021

Task Responsible Entity
VATI Project Awards VDHCD
Finalize Grant Agreement Comcast, Charles City and VDHCD
Project Engineering Comcast Charles City County
Obtain permits form VDOT for ROW Charles City County, Comcast
Materials Procurement Comcast
Construction/Installation of Fiber Comcast
Turn Up- Test and Database work Comcast
Service Availability notification to 
potential customers

Comcast

Final field Inspections Comcast, Charles City County, VDHCD



Total Project $5,288,016.00

Charles City County VATI Grant 2020



Bandwidth and Costs
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https://www.dhcd.virginia.gov/sites/default/files/Docx/vati/
9-19/Charles-City-County-Application-VATI2020.pdf

Questions & More Information

http://www.thebluediamondgallery.com/handwriting/q/questions.html
https://creativecommons.org/licenses/by-sa/3.0/
https://www.dhcd.virginia.gov/sites/default/files/Docx/vati/9-19/Charles-City-County-Application-VATI2020.pdf
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